COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2011

ESTI MATE SUMVARY 07:37:53
CONTI D C16214 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 16214- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0 DAYS TI VE ALLOW 95 WORK DAYS
SH 66 OVERLAY FROM MP 28.69 TO 36. 44 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 95 WORK DAYS
PROJECT NO STA 0661-011
SH 66 OVERLAY FROM MP 28.69 TO
NAMVE OF RQAD: 066B
PRQJECT OOUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 14/ 2011 DATE TI ME STARTED 05/ 18/ 2009
20 SO SUNSET STREET DATE LET 02/ 26/ 2009 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 03/ 03/ 2009 DATE TI ME STOPPED 03/19/2010
DATE CONTRACT EXECUTED 03/ 17/ 2009 DATE ACCEPTED 03/ 19/ 2010
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 05/ 18/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,371, 883. 73 PARTI Ol PATI NG $ 6,191, 004. 59 $ 3,262. 50
AWARD PRQIECT AMT: $ 6,060, 381. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 97.16% TOTAL EARNI NGS 6, 191, 004. 59 3,262.50
FUNDS AVAI LABLE: $ 180, 879. 14 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 191, 004. 59 3,262.50
TOTAL CLAI M5 $ 0. 00 RETAI NAGE 0. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6,191, 004. 59 3, 262.50
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,191, 004. 59 3, 262.50
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3, 262.50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl6214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: STA 0661- 011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 280. 000 280. 000
EACH 0. 000 0. 00
5. 00000 280. 000 1, 400. 00
0010 202- 00190 Renoval of Concrete Median Cover Materi al 1, 675. 000 1,675. 000
SY 0. 000 0. 00
5.15000 1, 675. 000 8, 626. 25
0015 202- 00203 Renoval of Curb and Cutter 3, 450. 000 3, 450. 000
LF 0. 000 0. 00
6. 70000 3, 450. 000 23,115. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 430, 000. 000 217, 201. 000
SY 0. 000 0. 00
0. 85000 217, 201. 000 184, 620. 85
0025 202- 00250 *Renoval of Pavenent Marking 33, 959. 000 33, 959. 000
SF 0. 000 0. 00
2. 00000 33, 959. 000 67,918. 00
0030 202-01130 *Renoval of Quardrail Type 3 379. 000 379. 000
LF 0. 000 0. 00
2.40000 379. 000 909. 60
0035 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0040 202-05150 *Sandbl ast i ng 58, 550. 000 58, 550. 000
SF 0. 000 0. 00
0. 50000 58, 550. 000 29, 275. 00
0041 202-00220 Renoval of Asphalt Mat sco 11 MCR 9 1, 983. 000 1, 983. 000
SY 0. 000 0. 00
3. 46000 1, 983. 000 6, 861. 18
0045 203-00060 Enbanknent Material (Conplete In Place) 195. 000 195. 000
CY 0. 000 0. 00
6. 90000 195. 000 1, 345.50
0050 203-01500 Bl adi ng 21.000 21.000
HOUR 0. 000 0. 00

115. 00000 21. 000 2,415.00



CONTI D Cl6214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0051 203-01622 Sweepi ng (Wth Pickup Broon) CMO 2 10. 000 10. 000
HOUR 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0055 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0057 208-00007 Erosion Log (8 Inch) CMO 2 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0060 208- 00011 *Erosi on Bales (Wed Free) 479. 000 479. 000
EACH 0. 000 0. 00
100. 00000 479. 000 47, 900. 00
0061 208-00020 Silt Fence CMD 2 7,200. 000 7,200. 000
LF 0. 000 0. 00
1. 50000 7,200. 000 10, 800. 00
0065 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0070 208- 00051 StormDrain Inlet Protection (Type 1) 75. 000 75. 000
LF 0. 000 0. 00
35. 00000 75. 000 2,625.00
0071 208- 00070 Stabilized Construction Entrance CMO 2 2.000 2.000
EACH 0. 000 0. 00
1, 495. 00000 2.000 2,990. 00
0072 208-00101 Sedi nent Renoval and Di sposal CMD 2 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0075 208- 00206 Erosi on Control Supervisor 101. 000 101. 000
DAY 0. 000 0. 00
250. 00000 101. 000 25, 250. 00
0076 208-00300 Tenporary Berms CMO 2 37,274.000 37, 274. 000
LF 0. 000 0. 00
1. 95000 37, 274. 000 72,684. 30



CONTI D Cl16214 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0080 210-00011  *Reset Mailbox Structure (Type 1) 59. 000 59. 000
EACH 0. 000 0. 00
90. 00000 59. 000 5, 310. 00
0085 210-00012  *Reset Mailbox Structure (Type 2) 2.000 2.000
EACH 0. 000 0. 00
130. 00000 2.000 260. 00
0090 210-00013  *Reset Mailbox Structure (Type 3) 6. 000 6. 000
EACH 0. 000 0. 00
205. 00000 6. 000 1, 230. 00
0095 210- 00090 *Reset Del i neator 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 210-00810 *Reset Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
260. 00000 25. 000 6, 500. 00
0101 210-04010 Adj ust Manhol e sco 006 MCR 5 2.000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0105 210- 04050 Adj ust Val ve Box 15. 000 15. 000
EACH 0. 000 0. 00
115. 00000 15. 000 1, 725.00
0110 217-00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0111 630-80344 Construction Traffic Sign (Special) sco 008; MR #5 446. 000 446. 000
SF 0. 000 0. 00
15. 57000 446. 000 6, 944. 22
0112 700- 70034 F/ A Your \Way Bicycle Detour Mobilization F/ A 2, 240. 680 2, 240. 680
FA 0. 000 0. 00
1. 00000 2, 240. 680 2, 240. 68
0115 304- 06007 Aggregate Base Course (Cl ass 6) 306. 000 306. 000
CY 0. 000 0. 00
30. 00000 306. 000 9, 180. 00



CONTI D Cl16214 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0120 304- 07005 Aggregate Base Course (C ass 7) 2, 444.000 2, 444.000
CY 0. 000 0. 00
19. 00000 2,444,000 46, 436. 00
0125 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 78. 360 78. 360
TON 0. 000 0. 00
125. 00000 78. 360 9, 795. 00
0130 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 2,843. 490 2,843.490
TON 0. 000 0. 00
73. 00000 2,843.490 207,574. 77
0131 403-34741 Hot Mx Asphalt (Gading SX) (75) (PG 64-22) sco 003 836. 060 836. 060
MCR 2
TON 0. 000 0. 00
65. 70000 836. 060 54,929. 14
0132 900- 00006 Added Item (Dol lar)/ -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0135 411-10255 *Emul sified Asphalt (Sl ow Setting) 433. 000 433. 000
GAL 0. 000 0. 00
2.50000 433. 000 1, 082. 50
0140 412-00000 Furni sh Concrete Pavenment 41, 534. 320 41, 534. 320
CY 0. 000 0. 00
62. 00000 41, 534. 320 2,575,127. 84
0145 412-00050  *Place Concrete Pavement 223,178. 270 223,178. 270
SY 0. 000 0. 00
7.95000 223,178. 270 1,774, 267.25
0150 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 313. 000 313. 000
LF 0. 000 0. 00
15. 50000 313. 000 4, 851. 50
0155 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
460. 00000 1. 000 460. 00
0160 606-01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00



CONTI D Cl16214 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 650. 00000 3. 000 4, 950. 00
0170 609-21011 Curb and Qutter Type 2 (Section I-M 3,910. 000 3, 910. 000
LF 0. 000 0. 00
9. 00000 3,910. 000 35, 190. 00
0175 610- 00020 Medi an Cover Material (Patterned Concrete) 14, 132. 000 14,132. 000
SF 0. 000 0. 00
5. 90000 14, 132. 000 83, 378. 80
0180 612-00001  *Delineator (Type I) 190. 000 190. 000
EACH 0. 000 0. 00
16. 00000 190. 000 3, 040. 00
0185 612-00002 *Del i neator (Type I1) 235. 000 235. 000
EACH 0. 000 0. 00
18. 00000 235. 000 4, 230. 00
0190 612-00003 *Del i neator (Type II1) 63. 000 63. 000
EACH 0. 000 0. 00
20. 00000 63. 000 1, 260. 00
0195 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0200 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0201 621-00450 Det our Pavenent sco 002 MCR 1 4, 075. 800 4, 075. 800
SY 0. 000 0. 00
13. 00000 4,075. 800 52, 985. 40
0205 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0210 627-00005 *Epoxy Pavenent Mar ki ng 648. 000 648. 000
GAL 0. 000 0. 00
60. 00000 648. 000 38, 880. 00



CONTI D Cl16214 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 627-00011 *Pavenent Marking Paint (Waterborne) 1, 065. 200 1, 065. 200
GAL 0. 000 0. 00
25. 75000 1, 065. 200 27,428. 90
0220 627-02001 *Preformed Plastic Pavenment Marking (Type I1) 735. 000 735. 000
SF 0. 000 0. 00
8. 75000 735. 000 6, 431. 25
0225 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 2, 333.000 2, 333. 000
SF 0. 000 0. 00
12. 50000 2,333. 000 29, 162. 50
0230 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 1, 840. 000 1, 840. 000
Li ne
) SF 0. 000 0. 00
8. 90000 1, 840. 000 16, 376. 00
0235 629-01210 Adj ust Monunent Box 7.000 7.000
EACH 0. 000 0. 00
410. 00000 7.000 2,870.00
0240 630-00000  *Fl aggi ng 4, 503. 500 4,503. 500
HOUR 0. 000 0. 00
22.00000 4,503. 500 99, 077. 00
0245 630- 00007 *Traffic Control 88. 000 88. 000
DAY 0. 000 0. 00
105. 00000 88. 000 9, 240. 00
0250 630-00012  *Traffic Control 143. 000 143. 000
DAY 0. 000 0. 00
470. 00000 143. 000 67, 210. 00
0251 630- 80002 Fl ashi ng Beacon (Sol ar) sco 002 MCR 2 2.000 2.000
EACH 0. 000 0. 00
935. 00000 2.000 1, 870. 00
0252 630- 80335 Barricade (Type 3 MA) (Tenporary) sco 002 MCR 3 36. 000 36. 000
EACH 0. 000 0. 00
187. 00000 36. 000 6, 732. 00
0255 630-80341 *Construction Traffic Sign (Panel 289. 000 289. 000
EACH 0. 000 0. 00
12. 00000 289. 000 3, 468. 00



CONTI D Cl16214 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0260 630-80342 *Construction Traffic Sign (Panel 149. 000 149. 000
EACH 0. 000 0. 00
12. 00000 149. 000 1, 788. 00
0265 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
6, 500. 00000 2.000 13, 000. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 1, 802. 000 1, 802. 000
EACH 0. 000 0. 00
21. 00000 1, 802. 000 37,842.00
0275 630-80370 Concrete Barrier (Tenporary) 2, 808. 000 2, 808. 000
LF 0. 000 0. 00
32. 00000 2,808. 000 89, 856. 00
0280 630- 80380 *Traffic Cone 450. 000 450. 000
EACH 0. 000 0. 00
3.10000 450. 000 1, 395. 00
0285 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0290 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0295 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70012 F/ A Asphalt Pavenent |ncentive 2,187.890 2,187.890
FA 0. 000 0. 00
1. 00000 2,187.890 2,187.89
0310 700- 70013 F/ A Concrete Paverment |ncentive 173, 452. 300 173, 452. 300
FA 0. 000 0. 00
1. 00000 173, 452. 300 173, 452. 30



CONTI D Cl16214 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0315 700-70016 F/ A Fuel Cost Adj ustnent 20, 160. 840 20, 160. 840
FA 0. 000 0. 00
1. 00000 20, 160. 840 20, 160. 84
0320 700-70018 F/ A Roadway Snoot hness | ncentive -87,990.710 -87,990. 710
FA 0. 000 0. 00
1. 00000 -87,990. 710 -87,990.71
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 36, 507. 400 36, 507. 400
FA 0. 000 0. 00
1. 00000 36, 507. 400 36, 507. 40
0330 700- 70022 F/ A QT Col orado Training Program 11, 950. 560 11, 950. 560
FA 0. 000 0. 00
1. 00000 11, 950. 560 11, 950. 56
0335 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0351 900- 00006 Added Item (Dollar)/ sco 007 working time violation - 10, 650. 000 - 10, 650. 000
DOL 0. 000 0. 00
1. 00000 -10, 650. 000 -10, 650. 00
0557 900- 00006 Added Item (Dol lar)/ Asphalt Specialties Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0558 700- 70034 F/A CMO 3 Added Wtitily Wirk 28, 639. 700 28, 639. 700
FA 0. 000 0. 00
1. 00000 28, 639. 700 28, 639.70



CONTI D Cl6214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16214-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: STA 0661-011 ESTI MATE NO 0013 07:37:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0559 900- 00006 Added Item (Dol lar)/ sco013 MCR Line 9 8, 918. 750 5, 656. 250
DOL 3, 262. 500 3, 262.50
1. 00000 8,918. 750 8,918.75
0561 900-00014 Added Item (Lunp Sum)/ 1. 000 1. 000
LS 0. 000 0. 00
60, 347. 42000 1. 000 60, 347. 42

CAT NO0400 Construction Engineering Bid Itens

0355 620- 00001 Field Ofice (dass 1)

0360 620-00011

Field Laboratory (O ass 1)

0365 620-00020 Sanitary Facility

3,262.50% 6,168, 254.58

0.00
10, 000. 00

0.00
12, 000. 00

0. 00
750. 00

CAT 0200 CURRENT AMI $ 6,349,133.73 %
1. 000 1. 000
EACH 0. 000
10, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
12, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
750. 00000 1. 000
CAT 0400 CURRENT AMI  $ 22,750.00 $

0.00$ 22,750. 00

PRQJIECT TOTAL CURRENT AMI $ 6,371,883.73$

3,262.50% 6,191, 004.58



